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National Aeronautics and Space Administration 1807.105 

1807.105 Contents of written acquisi-
tion plans. (NASA supplements 
paragraphs (a) and (b)) 

Acquisition plans shall address each 
applicable topic listed in FAR 7.105, as 
supplemented by this section. Plans 
shall be structured by subject heading 
using each italicized topic heading in 
the same sequence as presented in the 
FAR. Subheadings should be used when 
appropriate (e.g., the separate items 
under contracting considerations at 
7.105(b)(4)). Topics not applicable to a 
given acquisition (e.g., design-to-cost 
and should-cost are not compatible 
with service acquisitions), should be 
marked N/A. The requirements in FAR 
7.105 regarding performance-based con-
tracting methods shall not be limited 
to acquisition plans for service con-
tracts. 

(a)(1) Describe in nontechnical terms 
the supplies or services to be acquired. 
Include quantities. 

(2) NPG 7120.5 shall be an integral 
part of acquisition planning for pro-
grams and projects subject to its re-
quirements. If the NPG does not apply, 
the acquisition plan shall clearly state 
that fact. If the NPG does apply, speci-
fy whether all required NPG 7120.5 doc-
umentation is current and approved 
(see 1804.7301(b)(2)(i)). If not, describe 
the approach for obtaining approval or 
the authority to proceed without ap-
proval before release of draft or final 
solicitations. For programs and 
projects under the NPG, all draft or 
final solicitations subject to, or di-
rectly or substantially in support of, 
those programs or projects shall clear-
ly identify the program or project of 
which they are part. 

(3) Identify the estimated cost and 
describe the estimating methodology. 

(5) Specify the delivery or perform-
ance period requirements separately by 
the basic contract, each option, and 
the total. 

(7) Discuss project/program risks (see 
NPG 7120.5, NASA Program and Project 
Management Processes and Require-
ments). In addition to technical, sched-
ule, and cost risks, the discussion shall 
include such considerations as: safety 
and security (including personnel, in-
formation technology, and facilities/
property); the need to involve foreign 
sources (contractor and/or govern-

mental), and risks of unauthorized 
technology transfer (see NPD 2110.1D 
and Export Control Program (http://
www.hq.nasa.gov/office/codei/nasaecp/
ecpolicy.html)); and resource risk, in-
cluding the necessary level and exper-
tise of NASA personnel resources avail-
able to manage the project/program. 
For each area of risk identified, the 
discussion shall include a quantifica-
tion of the relative magnitude (e.g., 
high, medium, low) together with the 
specific actions taken to structure the 
acquisition approach to manage the 
risks throughout the acquisition proc-
ess. For example, this discussion would 
identify those areas that have safety 
risk, discuss how safety is addressed in 
contract requirements and evaluated in 
the source selection, and how it will be 
managed and incentivized during con-
tract performance. Decisions to accept, 
mitigate, track, and/or research risk 
factors shall be identified and docu-
mented as part of acquisition planning. 

(8) Streamlining applies to all NASA 
acquisitions. Describe all planned 
streamlining procedures. 

(b)(3) Address how cost realism will 
be evaluated. 

(4)(A) If an incentive contract is 
planned, describe the planned incen-
tive(s) and the anticipated effects. 

(B) Describe subcontracting issues, 
including all applicable subcontracting 
goals. (See FAR part 19 and part 1819). 

(5)(A) Identify the estimated cost 
separately by the basic contract, each 
option and total amount. 

(B) Identify the funding by fiscal 
year and unique project number (UPN). 

(C) Discuss planned approaches to 
eliminate funding shortfalls (vs. the es-
timated cost). 

(6) Identify the type of work state-
ment/specification planned. Specifi-
cally address the applicability of per-
formance-based requirement descrip-
tions and the availability of commer-
cial sources for the supplies/services. 

(b) (10) Address contract management 
issues, including— 

(A) Planned delegations of adminis-
trative functions; and 

(B) When contract changes are an-
ticipated, the plan to manage such 
changes and the specific measures that 
will be taken to minimize the issuance 
of undefinitized contract actions. 
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(20) If the period between release of 
solicitation to contract award is more 
than 120 calendar days (180 days for for-
mal SEB competitions), explain why 
that goal cannot be met. 

[61 FR 47068, Sept. 6, 1996, as amended at 62 
FR 36705, July 9, 1997; 62 FR 58687, Oct. 30, 
1997; 63 FR 12997, Mar. 17, 1998; 64 FR 14641, 
Mar. 26, 1999; 65 FR 37058, June 13, 2000; 65 FR 
70315, Nov. 22, 2000; 65 FR 82296, Dec. 28, 2000; 
66 FR 53546, Oct. 23, 2001]

1807.107 Additional requirements for 
acquisitions involving bundling. 

(c) Requests for approval of proposed 
bundlings that do not meet the thresh-
olds in FAR 7.107(b) must be sent to the 
Headquarters Office of Procurement 
(Code HS). 

(e) The substantial bundling docu-
mentation requirement applies to each 
proposed NASA bundling expected to 
exceed $5 million or more. The con-
tracting officer must forward the docu-
mentation along with the measurable 
benefits analysis required by FAR 
7.107(b) to the Headquarters Office of 
Procurement (Code HS) in sufficient 
time to allow a minimum of 10 days for 
review. 

[65 FR 46876, Aug. 1, 2000]

1807.107–70 Orders against Federal 
Supply Schedule contracts, Govern-
mentwide acquisition contracts 
(GWACs), or other existing indefi-
nite-delivery contracts. 

The FAR and NFS requirements for 
justification, review, and approval of 
bundling of contract requirements also 
apply to an order from a Federal Sup-
ply Schedule contract, Government-
wide acquisition contract, or other in-
definite-delivery contract if the re-
quirements consolidated under the 
order meet the definition of ‘‘bundling’’ 
at FAR 2.101. 

[65 FR 46876, Aug. 1, 2000]

1807.170 Acquisition Strategy Meeting 
(ASM). 

(a) The ASM is an acquisition plan 
conducted through a meeting attended 
by all interested NASA offices. At the 
meeting, the acquisition plan topics 
and structure specified in 1807.105 are 
presented in briefing format, and for-
mal written minutes prepared to sum-

marize the decision, actions, and con-
clusions of the ASM members. The ap-
proved minutes, along with the briefing 
charts, shall be included in the con-
tract file to document completion of 
the acquisition plan required by 
1807.103. 

(b) The ASM is not a requirements 
definition meeting. It is a meeting to 
seek approval for the proposed acquisi-
tion approach for requirements that 
were previously defined and agreed to 
by the cognizant offices. 

(c) Headquarters ASMs will be 
chaired by the Assistant Administrator 
for Procurement or designee. The 
Headquarters Office of Procurement 
(Code HS) will prepare the minutes of 
Headquarters ASMs and distribute 
them to all attendees for review prior 
to approval by the ASM chairperson. 

(d) For field installation ASMs, the 
minutes shall be approved in accord-
ance with installation procedures.

Subpart 1807.2—Planning for the 
Purchase of Supplies in Eco-
nomic Quantities

1807.204 Responsibilities of con-
tracting officers. 

(NASA supplements paragraph (a)) 
(a) The contracting officer shall 

transmit in writing to the cognizant 
inventory management/requirements 
office either the actual offeror re-
sponses or a summary of their salient 
points. The transmittal should be made 
within five working days after the clos-
ing date for receipt of offers; however, 
if a response indicates the potential for 
a significant savings, it should be 
transmitted immediately.

Subpart 1807.3—Contractor Versus 
Government Performance

1807.307 Appeals. (NASA supplements 
paragraph (a)) 

(a) Installations shall establish ap-
peals procedures in accordance with 
NMI 7410.3, Delegation of Authority for 
Acquisition of Commercial Activities 
for NASA’s Use.
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